Total Orders


100


OnTime Delivery %

0,80


AVG Delivery Delay


-1,82





Supplier Name	Total Orders	OnTime Delivery %	Avg delivery delay
Supplier A	21	0,76	-1,57
Supplier B	24	0,83	-2,08
Supplier C	26	0,77	-1,65
Supplier D	29	0,83	-1,93
Total	100	0,80	-1,82





AVG Delivery Delay


-1,82



PO Monitoring
Supplier



Delivery Status





PO Monitoring Supplier



Delivery Delay

-3-5-1

-4

-22

1

Orders Details

45000113 Supplier D MAT-300 27-Apr-2025 Saturday,26 April 2025 0 On Time 45000116 Supplier A MAT-300 25-Apr-2025 Friday,25 April 2025 0 On Time 45000126 Supplier A MAT-300 28-Apr-2025 Wednesday,30 April 2025 -2 On Time 45000139 Supplier D MAT-200 23-May-2025 Saturday,24 May 2025 -1 On Time 45000144 Supplier C MAT-400 30-Apr-2025 Thursday,1 May 2025 -1 On Time 45000146 Supplier C MAT-300 13-Apr-2025 Thursday,1 May 2025 -4 On Time 45000149 Supplier B MAT-400 17-Apr-2025 Friday,18 April 2025 -1 On Time 45000158 Supplier C MAT-300 02-Apr-2025 Monday,7 April 2025 -5 On Time 45000170 Supplier D MAT-300 07-Apr-2025 Tuesday,8 April 2025 -1 On Time 45000186 Supplier A MAT-300 30-May-2025 Wednesday,4 June 2025 -5 On Time 45000210 Supplier C MAT-400 13-Apr-2025 Wednesday,4 June 2025 -3 On Time 45000246 Supplier D MAT-400 02-Apr-2025 Sunday,6 April 2025 -4 On Time 45000249 Supplier A MAT-300 07-May-2025 Sunday,18 May 2025 -2 Delayed 45000253 Supplier D MAT-300 07-May-2025 Sunday,11 May 2025 -4 On Time 45000255 Supplier D MAT-300 07-May-2025 Sunday,11 May 2025 -4 On Time 45000255 Supplier D MAT-300 08-Apr-2025 Saturday,31 May 2025 -3 On Time 45000255 Supplier D MAT-300 08-Apr-2025 Saturday,31 May 2025 -3 On Time 45000255 Supplier D MAT-300 08-Apr-2025 Saturday,31 May 2025 -3 On Time 45000255 Supplier D MAT-300 08-Apr-2025 Saturday,31 May 2025 -3 On Time 45000255 Supplier D MAT-300 08-Apr-2025 Saturday,31 May 2025 -3 On Time 45000267 Supplier D MAT-400 30-May-2025 Saturday,3 May 2025 -3 On Time 45000275 Supplier A MAT-100 30-May-2025 Friday,30 May 2025 -5 On Time 45000300 Supplier A MAT-100 30-May-2025 Saturday,24 May 2025 -5 On Time 45000301 Supplier A MAT-100 30-May-2025 Friday,30 May 2025 -2 On Time 45000344 Supplier B MAT-100 30-May-2025 Friday,30 May 2025 -2 On Time 45000345 Supplier B MAT-100 12-Apr-2025 Sunday,13 June 2025 -4 On Time 45000345 Supplier D MAT-100 12-Apr-2025 Sunday,13 April 2025 -4 On Time	PO Number	Supplier Name	Material	Delivery date (EN)	GR Date (EN)	Sum of Delivery Delay	Delivery Status
45000126 Supplier A MAT-300 28-Apr-2025 Wednesday,30 April 2025 -2 On Time 45000139 Supplier D MAT-200 23-May-2025 Saturday,24 May 2025 -1 On Time 45000144 Supplier C MAT-400 30-Apr-2025 Thursday,1 May 2025 -1 On Time 45000146 Supplier C MAT-300 13-Apr-2025 Thursday,17 April 2025 -4 On Time 45000149 Supplier B MAT-400 17-Apr-2025 Friday,18 April 2025 -1 On Time 45000158 Supplier C MAT-200 02-Apr-2025 Monday,7 April 2025 -5 On Time 45000170 Supplier D MAT-300 07-Apr-2025 Tuesday,8 April 2025 -1 On Time 45000186 Supplier A MAT-300 30-May-2025 Wednesday,4 June 2025 -5 On Time 45000210 Supplier C MAT-400 13-Apr-2025 Wednesday,4 June 2025 -3 On Time 45000246 Supplier D MAT-400 02-Apr-2025 Sunday,6 April 2025 -4 On Time 45000249 Supplier A MAT-300 07-May-202		Supplier D	MAT-300	27-Apr-2025	Saturday,26 April 2025	1	Delayed
45000139 Supplier D MAT-200 23-May-2025 Saturday,24 May 2025 -1 On Time 45000144 Supplier C MAT-400 30-Apr-2025 Thursday,1 May 2025 -1 On Time 45000146 Supplier C MAT-300 13-Apr-2025 Thursday,17 April 2025 -4 On Time 45000149 Supplier B MAT-400 17-Apr-2025 Friday,18 April 2025 -1 On Time 45000158 Supplier C MAT-200 02-Apr-2025 Monday,7 April 2025 -5 On Time 45000170 Supplier D MAT-300 07-Apr-2025 Tuesday,8 April 2025 -1 On Time 45000186 Supplier A MAT-300 30-May-2025 Wednesday,4 June 2025 -5 On Time 45000210 Supplier C MAT-400 13-Apr-2025 Wednesday,16 April 2025 -3 On Time 45000246 Supplier D MAT-400 02-Apr-2025 Sunday,6 April 2025 -4 On Time 45000249 Supplier D MAT-400 02-Apr-2025 Sunday,18 May 2025 -4 On Time 45000253 Supplier D MAT-300 07-May-2025 Sunday,18 May 2025 -4 On Time 45000255 Supplier D MAT-300 07-May-2025 Sunday,11 May 2025 -4 On Time 45000257 Supplier D MAT-400 28-May-2025 Saturday,26 April 2025 -3 On Time 45000275 Supplier D MAT-300 10-Apr-2025 Saturday,31 May 2025 -3 On Time 45000275 Supplier D MAT-300 10-Apr-2025 Saturday,3 May 2025 -3 On Time 45000276 Supplier A MAT-300 30-May-2025 Saturday,3 May 2025 -3 On Time 45000279 Supplier A MAT-300 10-Apr-2025 Saturday,3 May 2025 -5 On Time 45000279 Supplier A MAT-100 30-May-2025 Saturday,3 May 2025 -5 On Time 45000300 Supplier A MAT-400 27-May-2025 Saturday,3 May 2025 -5 On Time 45000310 Supplier A MAT-400 27-May-2025 Saturday,3 May 2025 -5 On Time 45000310 Supplier A MAT-400 52-May-2025 Saturday,3 May 2025 -5 On Time 45000310 Supplier A MAT-400 52-May-2025 Saturday,2 May 2025 -5 On Time 45000310 Supplier A MAT-400 52-May-2025 Saturday,3 May 2025 -2 On Time 45000333 Supplier A MAT-100 30-May-2025 Tuesday,3 June 2025 -2 On Time 45000345 Supplier B MAT-100 30-May-2025 Tuesday,3 June 2025 -4 On Time	45000116	Supplier A	MAT-300	25-Apr-2025	Friday,25 April 2025	0	On Time
45000144 Supplier C MAT-400 30-Apr-2025 Thursday,1 May 2025 -1 On Time 45000146 Supplier C MAT-300 13-Apr-2025 Thursday,17 April 2025 -4 On Time 45000149 Supplier B MAT-400 17-Apr-2025 Friday,18 April 2025 -1 On Time 45000158 Supplier C MAT-200 02-Apr-2025 Monday,7 April 2025 -5 On Time 45000170 Supplier D MAT-300 07-Apr-2025 Wednesday,8 April 2025 -1 On Time 45000210 Supplier A MAT-300 30-May-2025 Wednesday,4 June 2025 -5 On Time 45000240 Supplier D MAT-400 13-Apr-2025 Wednesday,16 April 2025 -3 On Time 45000249 Supplier A MAT-200 20-Apr-2025 Sunday,18 May 2025 2 Delayed 45000253 Supplier D MAT-300 07-May-2025 Sunday,11 May 2025 -4 On Time 45000255 Supplier D MAT-300 28-Apr-2025 Saturday,26 April 2025 2 Delayed 45000257 Supplier B MAT	45000126	Supplier A	MAT-300	28-Apr-2025	Wednesday,30 April 2025	-2	On Time
45000146 Supplier C MAT-300 13-Apr-2025 Thursday,17 April 2025 -4 On Time 45000149 Supplier B MAT-400 17-Apr-2025 Friday,18 April 2025 -1 On Time 45000158 Supplier C MAT-200 02-Apr-2025 Monday,7 April 2025 -5 On Time 45000170 Supplier D MAT-300 07-Apr-2025 Wednesday,8 April 2025 -1 On Time 45000210 Supplier A MAT-300 30-May-2025 Wednesday,4 June 2025 -5 On Time 45000210 Supplier C MAT-400 13-Apr-2025 Wednesday,16 April 2025 -3 On Time 45000246 Supplier D MAT-400 22-Apr-2025 Sunday,6 April 2025 -4 On Time 45000249 Supplier A MAT-200 20-May-2025 Sunday,11 May 2025 -4 On Time 45000253 Supplier D MAT-300 07-May-2025 Saturday,26 April 2025 2 Delayed 45000255 Supplier D MAT-400 28-May-2025 Saturday,31 May 2025	45000139	Supplier D	MAT-200	23-May-2025	Saturday,24 May 2025	-1	On Time
45000149 Supplier B MAT-400 17-Apr-2025 Friday,18 April 2025 -1 On Time 45000158 Supplier C MAT-200 02-Apr-2025 Monday,7 April 2025 -5 On Time 45000170 Supplier D MAT-300 07-Apr-2025 Tuesday,8 April 2025 -1 On Time 45000186 Supplier A MAT-300 30-May-2025 Wednesday,4 June 2025 -5 On Time 45000210 Supplier C MAT-400 13-Apr-2025 Wednesday,16 April 2025 -3 On Time 45000246 Supplier D MAT-400 02-Apr-2025 Sunday,6 April 2025 -4 On Time 45000249 Supplier A MAT-200 20-May-2025 Sunday,18 May 2025 2 Delayed 45000253 Supplier D MAT-300 07-May-2025 Sunday,11 May 2025 -4 On Time 45000255 Supplier C MAT-300 28-Apr-2025 Saturday,26 April 2025 2 Delayed 45000267 Supplier D MAT-400 28-May-2025 Saturday,31 May 2025 -3 On Time 45000275 Supplier B MAT-300 10-Apr-2025	45000144	Supplier C	MAT-400	30-Apr-2025	Thursday,1 May 2025	-1	On Time
45000158 Supplier C MAT-200 02-Apr-2025 Monday,7 April 2025 -5 On Time 45000170 Supplier D MAT-300 07-Apr-2025 Tuesday,8 April 2025 -1 On Time 45000186 Supplier A MAT-300 30-May-2025 Wednesday,4 June 2025 -5 On Time 45000210 Supplier C MAT-400 13-Apr-2025 Wednesday,16 April 2025 -3 On Time 45000246 Supplier D MAT-400 02-Apr-2025 Sunday,6 April 2025 -4 On Time 45000249 Supplier A MAT-200 20-May-2025 Sunday,18 May 2025 2 Delayed 45000253 Supplier D MAT-300 07-May-2025 Sunday,11 May 2025 -4 On Time 45000255 Supplier C MAT-300 07-May-2025 Saturday,26 April 2025 2 Delayed 45000267 Supplier D MAT-400 28-May-2025 Saturday,31 May 2025 -3 On Time 45000275 Supplier B MAT-300 10-Apr-2025 Wednesday,9 April 2025 1 Delayed 45000281 Supplier A MAT-100 30-May-2025 <td>45000146</td> <td>Supplier C</td> <td>MAT-300</td> <td>13-Apr-2025</td> <td>Thursday,17 April 2025</td> <td>-4</td> <td>On Time</td>	45000146	Supplier C	MAT-300	13-Apr-2025	Thursday,17 April 2025	-4	On Time
45000170 Supplier D MAT-300 07-Apr-2025 Tuesday,8 April 2025 -1 On Time 45000186 Supplier A MAT-300 30-May-2025 Wednesday,4 June 2025 -5 On Time 45000210 Supplier C MAT-400 13-Apr-2025 Wednesday,16 April 2025 -3 On Time 45000249 Supplier D MAT-400 02-Apr-2025 Sunday,18 May 2025 2 Delayed 45000253 Supplier D MAT-300 07-May-2025 Sunday,11 May 2025 -4 On Time 45000255 Supplier D MAT-300 07-May-2025 Saturday,26 April 2025 2 Delayed 45000267 Supplier D MAT-400 28-May-2025 Saturday,31 May 2025 -3 On Time 45000275 Supplier B MAT-300 10-Apr-2025 Wednesday,9 April 2025 1 Delayed 45000281 Supplier A MAT-200 30-Apr-2025 Saturday,30 May 2025 -3 On Time 45000320 Supplier A MAT-200 30-Apr-2025 Saturday,3 June 2025 <td>45000149</td> <td>Supplier B</td> <td>MAT-400</td> <td>17-Apr-2025</td> <td>Friday,18 April 2025</td> <td>-1</td> <td>On Time</td>	45000149	Supplier B	MAT-400	17-Apr-2025	Friday,18 April 2025	-1	On Time
45000186 Supplier A MAT-300 30-May-2025 Wednesday,4 June 2025 -5 On Time 45000210 Supplier C MAT-400 13-Apr-2025 Wednesday,16 April 2025 -3 On Time 45000246 Supplier D MAT-400 02-Apr-2025 Sunday,6 April 2025 -4 On Time 45000249 Supplier A MAT-200 20-May-2025 Sunday,18 May 2025 2 Delayed 45000253 Supplier D MAT-300 07-May-2025 Sunday,11 May 2025 -4 On Time 45000255 Supplier C MAT-300 28-Apr-2025 Saturday,26 April 2025 2 Delayed 45000267 Supplier D MAT-400 28-May-2025 Saturday,31 May 2025 -3 On Time 45000275 Supplier B MAT-300 10-Apr-2025 Wednesday,9 April 2025 1 Delayed 45000281 Supplier A MAT-100 30-May-2025 Friday,30 May 2025 0 On Time 45000320 Supplier A MAT-200 30-Apr-2025 Saturday,3 May 2025 -3 On Time 45000310 Supplier A MAT-400 27-May-2025 Saturday,1 June 2025 -5 On Time 45000322 Supp	45000158	Supplier C	MAT-200	02-Apr-2025	Monday,7 April 2025	-5	On Time
45000210 Supplier C MAT-400 13-Apr-2025 Wednesday,16 April 2025 -3 On Time 45000246 Supplier D MAT-400 02-Apr-2025 Sunday,6 April 2025 -4 On Time 45000249 Supplier A MAT-200 20-May-2025 Sunday,18 May 2025 2 Delayed 45000253 Supplier D MAT-300 07-May-2025 Sunday,11 May 2025 -4 On Time 45000255 Supplier C MAT-300 28-Apr-2025 Saturday,26 April 2025 2 Delayed 45000267 Supplier D MAT-400 28-May-2025 Saturday,31 May 2025 -3 On Time 45000275 Supplier B MAT-300 10-Apr-2025 Wednesday,9 April 2025 1 Delayed 45000281 Supplier A MAT-100 30-May-2025 Friday,30 May 2025 0 On Time 45000296 Supplier C MAT-200 30-Apr-2025 Saturday,3 May 2025 -3 On Time 45000310 Supplier A MAT-400 27-May-2025 Sunday,1 June 2025 -5 On Time 45000322 Supplier A MAT-200 18-May-2025 Tuesday,20 May 2025 -2 On Time 45000333 Supplier	45000170	Supplier D	MAT-300	07-Apr-2025	Tuesday,8 April 2025	-1	On Time
45000246 Supplier D MAT-400 02-Apr-2025 Sunday,6 April 2025 -4 On Time 45000249 Supplier A MAT-200 20-May-2025 Sunday,18 May 2025 2 Delayed 45000253 Supplier D MAT-300 07-May-2025 Sunday,11 May 2025 -4 On Time 45000255 Supplier C MAT-300 28-Apr-2025 Saturday,26 April 2025 2 Delayed 45000267 Supplier D MAT-400 28-May-2025 Saturday,31 May 2025 -3 On Time 45000275 Supplier B MAT-300 10-Apr-2025 Wednesday,9 April 2025 1 Delayed 45000281 Supplier A MAT-100 30-May-2025 Friday,30 May 2025 0 On Time 45000296 Supplier A MAT-200 30-Apr-2025 Saturday,3 May 2025 -3 On Time 45000310 Supplier A MAT-400 27-May-2025 Saturday,24 May 2025 2 Delayed 45000322 Supplier A MAT-100 26-May-2025 Tuesday,20 May 2025 -2 On Time 45000333 Supplier B MAT-100 21-May-2025	45000186	Supplier A	MAT-300	30-May-2025	Wednesday,4 June 2025	-5	On Time
45000249 Supplier A MAT-200 20-May-2025 Sunday,18 May 2025 2 Delayed 45000253 Supplier D MAT-300 07-May-2025 Sunday,11 May 2025 -4 On Time 45000255 Supplier C MAT-300 28-Apr-2025 Saturday,26 April 2025 2 Delayed 45000267 Supplier D MAT-400 28-May-2025 Saturday,31 May 2025 -3 On Time 45000275 Supplier B MAT-300 10-Apr-2025 Wednesday,9 April 2025 1 Delayed 45000281 Supplier A MAT-100 30-May-2025 Friday,30 May 2025 0 On Time 45000296 Supplier C MAT-200 30-Apr-2025 Saturday,3 May 2025 -3 On Time 45000300 Supplier A MAT-400 27-May-2025 Sunday,1 June 2025 -5 On Time 45000310 Supplier A MAT-100 26-May-2025 Saturday,24 May 2025 2 Delayed 45000322 Supplier A MAT-200 18-May-2025 Tuesday,30 May 2025 -2 On Time 45000333 Supplier B MAT-100	45000210	Supplier C	MAT-400	13-Apr-2025	Wednesday,16 April 2025	-3	On Time
45000253 Supplier D MAT-300 07-May-2025 Sunday,11 May 2025 -4 On Time 45000255 Supplier C MAT-300 28-Apr-2025 Saturday,26 April 2025 2 Delayed 45000267 Supplier D MAT-400 28-May-2025 Saturday,31 May 2025 -3 On Time 45000275 Supplier B MAT-300 10-Apr-2025 Wednesday,9 April 2025 1 Delayed 45000281 Supplier A MAT-100 30-May-2025 Friday,30 May 2025 0 On Time 45000296 Supplier C MAT-200 30-Apr-2025 Saturday,3 May 2025 -3 On Time 45000300 Supplier A MAT-400 27-May-2025 Sunday,1 June 2025 -5 On Time 45000310 Supplier A MAT-100 26-May-2025 Saturday,24 May 2025 2 Delayed 45000322 Supplier A MAT-200 18-May-2025 Tuesday,20 May 2025 -2 On Time 45000333 Supplier B MAT-100 21-May-2025 Friday,23 May 2025 -2 On Time 45000344 Supplier B MAT-100 30-May-2025	45000246	Supplier D	MAT-400	02-Apr-2025	Sunday,6 April 2025	-4	On Time
45000255 Supplier C MAT-300 28-Apr-2025 Saturday,26 April 2025 2 Delayed 45000267 Supplier D MAT-400 28-May-2025 Saturday,31 May 2025 -3 On Time 45000275 Supplier B MAT-300 10-Apr-2025 Wednesday,9 April 2025 1 Delayed 45000281 Supplier A MAT-100 30-May-2025 Friday,30 May 2025 0 On Time 45000296 Supplier C MAT-200 30-Apr-2025 Saturday,3 May 2025 -3 On Time 45000300 Supplier A MAT-400 27-May-2025 Sunday,1 June 2025 -5 On Time 45000310 Supplier A MAT-100 26-May-2025 Saturday,24 May 2025 2 Delayed 45000322 Supplier A MAT-200 18-May-2025 Tuesday,20 May 2025 -2 On Time 45000334 Supplier B MAT-100 21-May-2025 Tuesday,3 June 2025 -4 On Time 45000345 Supplier D MAT-100 12-Apr-2025 Sunday,13 April 2025 -1 On Time	45000249	Supplier A	MAT-200	20-May-2025	Sunday,18 May 2025	2	Delayed
45000267 Supplier D MAT-400 28-May-2025 Saturday,31 May 2025 -3 On Time 45000275 Supplier B MAT-300 10-Apr-2025 Wednesday,9 April 2025 1 Delayed 45000281 Supplier A MAT-100 30-May-2025 Friday,30 May 2025 0 On Time 45000296 Supplier C MAT-200 30-Apr-2025 Saturday,3 May 2025 -3 On Time 45000300 Supplier A MAT-400 27-May-2025 Sunday,1 June 2025 -5 On Time 45000310 Supplier A MAT-100 26-May-2025 Saturday,24 May 2025 2 Delayed 45000322 Supplier A MAT-200 18-May-2025 Tuesday,20 May 2025 -2 On Time 45000333 Supplier A MAT-100 21-May-2025 Friday,23 May 2025 -2 On Time 45000344 Supplier B MAT-100 30-May-2025 Tuesday,3 June 2025 -4 On Time 45000345 Supplier D MAT-100 12-Apr-2025 Sunday,13 April 2025 -1 On Time	45000253	Supplier D	MAT-300	07-May-2025	Sunday,11 May 2025	-4	On Time
45000275 Supplier B MAT-300 10-Apr-2025 Wednesday,9 April 2025 1 Delayed 45000281 Supplier A MAT-100 30-May-2025 Friday,30 May 2025 0 On Time 45000296 Supplier C MAT-200 30-Apr-2025 Saturday,3 May 2025 -3 On Time 45000300 Supplier A MAT-400 27-May-2025 Sunday,1 June 2025 -5 On Time 45000310 Supplier A MAT-100 26-May-2025 Saturday,24 May 2025 2 Delayed 45000322 Supplier A MAT-200 18-May-2025 Tuesday,20 May 2025 -2 On Time 45000333 Supplier A MAT-100 21-May-2025 Friday,23 May 2025 -2 On Time 45000344 Supplier B MAT-100 30-May-2025 Tuesday,3 June 2025 -4 On Time 45000345 Supplier D MAT-100 12-Apr-2025 Sunday,13 April 2025 -1 On Time	45000255	Supplier C	MAT-300	28-Apr-2025	Saturday,26 April 2025	2	Delayed
45000281 Supplier A MAT-100 30-May-2025 Friday,30 May 2025 0 On Time 45000296 Supplier C MAT-200 30-Apr-2025 Saturday,3 May 2025 -3 On Time 45000300 Supplier A MAT-400 27-May-2025 Sunday,1 June 2025 -5 On Time 45000310 Supplier A MAT-100 26-May-2025 Saturday,24 May 2025 2 Delayed 45000322 Supplier A MAT-200 18-May-2025 Tuesday,20 May 2025 -2 On Time 45000333 Supplier A MAT-100 21-May-2025 Friday,23 May 2025 -2 On Time 45000344 Supplier B MAT-100 30-May-2025 Tuesday,3 June 2025 -4 On Time 45000345 Supplier D MAT-100 12-Apr-2025 Sunday,13 April 2025 -1 On Time	45000267	Supplier D	MAT-400	28-May-2025	Saturday,31 May 2025	-3	On Time
45000296 Supplier C MAT-200 30-Apr-2025 Saturday,3 May 2025 -3 On Time 45000300 Supplier A MAT-400 27-May-2025 Sunday,1 June 2025 -5 On Time 45000310 Supplier A MAT-100 26-May-2025 Saturday,24 May 2025 2 Delayed 45000322 Supplier A MAT-200 18-May-2025 Tuesday,20 May 2025 -2 On Time 45000333 Supplier A MAT-100 21-May-2025 Friday,23 May 2025 -2 On Time 45000344 Supplier B MAT-100 30-May-2025 Tuesday,3 June 2025 -4 On Time 45000345 Supplier D MAT-100 12-Apr-2025 Sunday,13 April 2025 -1 On Time	45000275	Supplier B	MAT-300	10-Apr-2025	Wednesday,9 April 2025	1	Delayed
45000300 Supplier A MAT-400 27-May-2025 Sunday,1 June 2025 -5 On Time 45000310 Supplier A MAT-100 26-May-2025 Saturday,24 May 2025 2 Delayed 45000322 Supplier A MAT-200 18-May-2025 Tuesday,20 May 2025 -2 On Time 45000333 Supplier A MAT-100 21-May-2025 Friday,23 May 2025 -2 On Time 45000344 Supplier B MAT-100 30-May-2025 Tuesday,3 June 2025 -4 On Time 45000345 Supplier D MAT-100 12-Apr-2025 Sunday,13 April 2025 -1 On Time	45000281	Supplier A	MAT-100	30-May-2025	Friday,30 May 2025	0	On Time
45000310 Supplier A MAT-100 26-May-2025 Saturday,24 May 2025 2 Delayed 45000322 Supplier A MAT-200 18-May-2025 Tuesday,20 May 2025 -2 On Time 45000333 Supplier A MAT-100 21-May-2025 Friday,23 May 2025 -2 On Time 45000344 Supplier B MAT-100 30-May-2025 Tuesday,3 June 2025 -4 On Time 45000345 Supplier D MAT-100 12-Apr-2025 Sunday,13 April 2025 -1 On Time	45000296	Supplier C	MAT-200	30-Apr-2025	Saturday,3 May 2025	-3	On Time
45000322 Supplier A MAT-200 18-May-2025 Tuesday,20 May 2025 -2 On Time 45000333 Supplier A MAT-100 21-May-2025 Friday,23 May 2025 -2 On Time 45000344 Supplier B MAT-100 30-May-2025 Tuesday,3 June 2025 -4 On Time 45000345 Supplier D MAT-100 12-Apr-2025 Sunday,13 April 2025 -1 On Time	45000300	Supplier A	MAT-400	27-May-2025	Sunday,1 June 2025	-5	On Time
45000333 Supplier A MAT-100 21-May-2025 Friday,23 May 2025 -2 On Time 45000344 Supplier B MAT-100 30-May-2025 Tuesday,3 June 2025 -4 On Time 45000345 Supplier D MAT-100 12-Apr-2025 Sunday,13 April 2025 -1 On Time	45000310	Supplier A	MAT-100	26-May-2025	Saturday,24 May 2025	2	Delayed
45000344 Supplier B MAT-100 30-May-2025 Tuesday,3 June 2025 -4 On Time 45000345 Supplier D MAT-100 12-Apr-2025 Sunday,13 April 2025 -1 On Time	45000322	Supplier A	MAT-200	18-May-2025	Tuesday,20 May 2025	-2	On Time
45000345 Supplier D MAT-100 12-Apr-2025 Sunday,13 April 2025 -1 On Time	45000333	Supplier A	MAT-100	21-May-2025	Friday,23 May 2025	-2	On Time
4500000	45000344	Supplier B	MAT-100	30-May-2025	Tuesday,3 June 2025	-4	On Time
Total -182	45000345	Supplier D	MAT-100	12-Apr-2025	Sunday,13 April 2025	-1	On Time
	Total		117 100	22.1	5 1 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2	-182	~ -



PO Monitoring

PO Number



Material



Supplier


ΔII

Delivery Status

Al


OnTime Delivery % by Year-Month and Supplier Name

Supplier Name ● Supplier A ● Supplier B ● Supplier C ● Supplier D





OnTime Delivery %

0,80




OnTime Delivery % by Supplier Name





Supplier Total Status

Supplier Name	Total Orders	OnTime Delivery %	Avg delivery delay
Supplier A	21	0,76	-1,57
Supplier B	24	0,83	-2,08
Supplier C	26	0,77	-1,65
Supplier D	29	0,83	-1,93
Total	100	0,80	-1,82



Supplier Performance by Material

Supplier Name	MAT-100	MAT-200	MAT-300	MAT-400	Total
Supplier A	0,00	-1,89	-1,83	-1,67	-1,57
Supplier B	-3,83	-1,00	-1,70	-1,29	-2,08
Supplier C	-1,00	-2,29	-0,40	-2,38	-1,65
Supplier D	-2,40	-2,11	-1,13	-2,29	-1,93
Total	-2,05	-2,04	-1,34	-1,96	-1,82

Critical Supplier Map — Delay vs. Order Quantity

